MEP Spatial Coordination Requirements for Building Information Modeling

November 2009

AGC BIMForum
Specialty Contractors
Subforum

Table of Contents

Acknowledgements i
Table of Contents ii
Executive Summary iii
Minimum Qualifications – MEP Spatial Coordination Team 1
Project Coordination Manager – *General Contractor's Representative* 1
MEP Spatial Coordinator – *MEP Lead Subcontractor* 1
Project Coordination Schedule 2
Coordination Set-Up and Participation 2
Human Resource Requirement 2
File Transfer and Collaboration Workspace 2
File Format, Compatibility, and Completeness 3
Coordination Meetings 3
MEP Spatial Coordination 3
Submittal and Coordination Sign-off Drawings 4
Record and As-Built Deliverabl Tf12 84.24 4ordination Sign-off139f0 Tc 0 3f2olcpECe20.0017 Tw fr.24 4or

Executive Summary

The recent widespread adoption of Building Information Modeling (BIM) and 3D modeling in the construction industry has necessitated the development of a well-defined, organized, consistent, and repeatable framework for spatial coordination of Mechanical, Electrical, Plumbing, and Fire Protection Systems (MEP).

This document, *MEP Spatial Coordination Requirements for Building Information Modeling*, will provide guidance to companies and individuals involved in 3D MEP (Mechanical, Electrical, Plumbing, and Fire Protection) spatial coordination of installation. It is not a replacement for the ConsesusDOCS 301: BIM Addendum, a BIM Implementation Plan, or any other more project specific scope of work or contract. No single document can convey every aspect required to complete a BIM project; therefore, the primary focus of this document is to outline the MEP spatial coordination process using 3D and BIM technology. When used as intended, this document will provide assistance with team structure, definition of roles and responsibilities, recommendations for technical and IT considerations, social structure, and accountability.

This document should work equally well on Design/Bid/Build, Design-Assist, and Design-Build projects. Projects using an "Integrated Form of Agreement" or other less traditional contracting method may find the document useful, but lacking in detail for interfaces between contractors and designers.

Traditional methods of spatial coordination for the creation of installation documents are the guideline for this document. Clarification of roles and responsibilities for stakeholders reflect the use of newer technologies (i.e., digital overlay and simulation software in place of light tables). By maintaining current 2D deliverable roles and team framework, the learning consists of only the 3D technical aspects. If a question of "who should do

Minimum Qualifications – MEP Spatial Coordination Team

Individual participants in the MEP Spatial Coordination Team should have verifiable experience in at least two fully coordinated 3D projects where the MEP team spatially coordinated a 3D construction model. Participating companies should have adequate infrastructure and qualified competent personnel before onset of coordination.

Project Coordination Manager – *General Contractor's Representative*

The Project Coordination Manager (PCM) will administrate the MEP Spatial Coordination Team and ensure subcontractor participation and performance in all coordination efforts. The PCM will also create the mutually agreed upon construction and BIM coordination schedules and ensure the two are kept up to date and reconciled with each other. The PCM will maintain meeting minutes, monitor Subcontractor performance against the spatial coordination and construction schedules, and resolve issues of noncompliance.

The PCM will obtain and convey to the MEP Spatial Coordinator (see following section for definition of role) all structural and architectural features[2] that are required to complete the MEP spatial coordination. Specifically, the PCM will manage the timely distribution of architectural, structural, and MEP electronic data and hard copy drawings between the Design Team (Project Architect, Mechanical Engineer, Plumbing Engineer, Electrical Engineer, etc.) and the MEP Spatial Coordination Team and maintain current logs[3].

The PCM will act as liaison between the MEP Spatial Coordination Team, the owner, and designers to ensure that all parties are aware of design changes or spatial issues requiring design input for resolution.

Design changes that affect the MEP systems or spatial issues requiring resolution by the Design Team but not conveyed to the MEP Spatial Coordination Team in a timely fashion may adversely affect the coordination and construction schedules and impact cost.

In the event a spatial coordination issue cannot be resolved between the MEP Spatial Coordinator and MEP subcontractors, the PCM will act as final arbitrator.

MEP Spatial Coordinator – *MEP Lead Subcontractor*

The MEP Spatial Coordinator (MSC) will lead the MEP Spatial Coordination Team under the administration of the PCM and in partnership with the Mechanical, Electrical, Plumbing, Fire Protection, and all other MEP coordination participants. The MSC will be responsible for the daily MEP spatial coordination, including but not limited to, conducting the spatial coordination meetings, facilitating the drawing/model updates, maintaining the collaborative workspace, and facilitating meeting participation for local and remote participants.

---

[2] Appendix A, Note 5.
[3] Appendix A, Note 4.

Project Coordination Schedule

The General Contractor will prepare and maintain a mutually agreed upon spatial coordination schedule with coordination drawing submittal milestones that meet the overall project construction schedule. A realistic and mutually agreed upon preconstruction coordination schedule created by the General Contractor with input from all subcontractors participating in the coordination is imperative to success. Coordination drawing development, coordination submittal drawing submission and review by the Engineer of Record, fabrication duration, and delivery lead times will be included to support the project construction schedule.

Coordination Set-Up and Participation

The Design Team will provide electronic CAD files of the current contract drawings to the MEP Spatial Coordination Team at no cost, in the format specified in Appendix A. The MSC will use the electronic CAD files provided by the Design Team to create backgrounds, a key plan, title block files with view ports in ¼" =1'-0" scale, and other support files necessary to complete project coordination. All MEP trades must fully participate in the coordination process. Success

File Format, Compatibility, and Completeness

All team members must produce coordination drawings in the format specified in Appendix A 3.4 to ensure compatibility with the other coordination team members. Each MEP Coordination Team member is to draw ***all*** of the ***major components***[4] of their work to scale, at elevation, and free from interference with the structure, thei

Submittal and Coordination Sign-off Drawings

When all spatial interferences and coordination issues have been resolved, each MEP coordination team member will produce complete and fully annotated installation drawings[6] of their respective systems, including title blocks appropriate for installation by their field team. One hard copy and one PDF data file are required for submission to the Design Team for review of compliance with design intent. Upon approval by the Design Team, a copy of the fully coordinated coordination submittal drawings, signed by each participant, will become the official "Coordination Sign-off Drawings." The "Coordination Sign-off Drawings" (stored by the General Contractor on the project site) form the basis for resolution of any field installation conflicts or disagreements.

Persons installing components not shown on, or not installed in accordance with, the "Coordination Sign-off Drawings" will relocate those components at their expense.

Non-compliant parties bear

Appendix A

1. Major Components

1.1. HVAC Duct

1.1.1. All ductwork, grilles, registers, diffusers, dampers, access panels, air moving equipment, maintenance clearances, and any it} a.129iykT0 1 Tf( )Tj/TT2 1 Tf0.0001 Tc -0.0

Electrical
1.4.2.



4. Logs

4.1. RFI
4.2. Submittal
4.3. Contract Drawings
4.4. ASI
4.5. Change Proposals
4.6. Specifications

5. Structural/Architectural Features Required for MEP Coordination

5.1. Spatially accurate and dimensionally scalable building elements including but not limited to soffits, fixture locations, ceiling/floor tile locations, ADA clearances, interior wall framing, moment frame side plates, cross bracing, gusset plates, beam stiffeners, miscellaneous steel framing, and other similar entities within the modeling space requiring coordination with the MEP trades.

6. Fully Annotated Installation Drawings

6.1. Fully annotated installation drawings shall include all text, dimensions, and annotations required for physical location of all elements shown on the drawings in the physical space at the time of their installation.